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Project Title: Fish Screening at the Grand Valley Project Diversion Dam.

Principal Investigator(s): Bob Norman
Bureau of Reclamation
2764 Compass Drive, Suite 106
Grand Junction, CO 81506
Phone (970) 248-0634
FAX (970) 248-0601
rnorman(@uc.usbr.gov

Project Summary:

The Grand Valley Project Diversion Dam, located on the Colorado River approximately
6 miles upstream from Palisade, Colorado, diverts water into the Government Highline
Canal. Entrainment of native and endangered fish into the Government Highline Canal
has been documented; the purpose of the project os to prevent entrainment. The project
consists of constructing a fish screen and fish return (to the river) pipeline in the
Government Highline Canal approximately 2 miles downstream from the diversion dam.

Study Schedule:

The current plan is to award a construction contract in April 2004. Construction will be
initiated in November 2004 following completion of the irrigation season. The contract
will require completion of the fish screen and fish return pipeline prior to the start of the
2005 irrigation season.

Relationship to RIPRAP:

Colorado River Action Plan: Mainstem
II.B.3.b. Screen Government Highline diversion to prevent endangered fish
entrainment.
II.B.3.b.(1)  Design.

Accomplishment of FY 2003 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings:

Major FY 2003 accomplishments included 1) resolution of land ownership issues, 2)
preparation of final designs and specifications, and 3) construction bid solicitation. Three
bids were received in response to the solicitation. Following review of the bids it was
determined that the apparent low bid was not responsible/responsive to the solicitation
and all three bids were rejected. A new bid solicitation will be issued in January 2004
under a negotiated procurement process.

Recommendations: None
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VIII. Project Status:
The original schedule called for completion of the fish screen prior to the FY 2004
irrigation season. Because of the need to reject the construction bids and issue a new

solicitation the project has been delayed by one year.

IX.  FY 2003 Budget Status

A. Funds Provided: $434,481 (Note: Grand Valley Project Fish Ladder and
Fish Screen were budgeted as a lump sum in the FY 2003
Workplan.)

B. Funds Expended: $434,481

C. Difference: 0

D. Percent of the FY 2003 work completed, and projected costs to complete:

E. Recovery Program funds spent for publication charges: NA

X. Status of Data Submission (Where applicable): Not applicable

XI.  Signed: /s/ Bob Norman November 5., 2003
Principal Investigator Date
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